COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/11/2007

ESTIMATE SUMMARY 06:09:42
CONTID: C15326 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15326-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 38.5 DAYS TIME ALLOW: 44 WORK DAYS
SH 66 & St. Vrain Bridge PERCENT TIME: 87.50 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: STA 0661-009
SH 66 & St. Vrain Bridge
NAME OF ROAD: 066B
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
DURAN EXCAVATING, INC. PAY PERIOD ENDING 05/11/2007 DATE TIME STARTED 03/05/2007
418 N. 9TH AVENUE DATE LET 02/01/2007 DATE WORK BEGAN
DATE AWARDED 02/16/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/02/2007 DATE ACCEPTED
GREELEY CO 80631 970/351-0192 DATE NOTICE TO PROCEED 03/05/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 340,650.02 PARTICIPATING $ 297,760.92 $ 170,793.92
AWARD PROJECT AMT:  § 280,947.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 87.41% TOTAL EARNINGS 297,760.92 170,793.92
FUNDS AVAILABLE: $ 42,889.10 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 297,760.92 170,793.92
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,214.22 -855.21
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 293,546.70 169,938.71
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 293,546.70 169,938.71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 169,938.71
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PCN: 15326-BID ESTIMATE RUN 05/11/2007
PROJECT: STA 0661-009 ESTIMATE NO: 0002 06:09:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 208-00020 *SILT FENCE 365.000 365.000
LF 0.000 0.00
1.10000 365.000 401.50
0060 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
975.00000 1.000 975.00
0065 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 1.000 2,000.00
2,000.00000 1.000 2,000.00
0070 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.500
LS 0.500 250.00
500.00000 1.000 500.00
0075 210-01000 *RESET FENCE (SPECIAL) 73.000 0.000
LF 73.000 803.00
11.00000 73.000 803.00
0077 210-00015 RESET END SECTION MCR #2 1.000 0.000
EACH 1.000 1,825.00
1,825.00000 1.000 1,825.00
0080 212-00006 *SEEDING (NATIVE) 1.500 0.000
ACRE 1.500 825.00
550.00000 1.500 825.00
0085 212-00032 *SOIL CONDITIONING 1.500 0.000
ACRE 1.500 4,176.00
2,784.00000 1.500 4,176.00
0090 213-00002 *MULCHING (WEED FREE HAY) 2.000 0.000
ACRE 2.000 1,342.00
671.00000 2.000 1,342.00
0095 213-00061 *MULCH TACKIFIER 400.000 0.000
1B 400.000 800.00
2.00000 400.000 800.00
0100 214-00000 *LANDSCAPE MAINTENANCE 0.000 0.000
LS 0.000 0.00

2,400.00000 0.000 0.00
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PCN: 15326-BID ESTIMATE RUN 05/11/2007
PROJECT: STA 0661-009 ESTIMATE NO: 0002 06:09:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 214-00280 *DECIDUOUS TREE (8 FOOT) 10.000 0.000
EACH 0.000 0.00
154.00000 0.000 0.00
0110 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 20.000 0.000
EACH 20.000 540.00
27.00000 20.000 540.00
0115 214-01010 *BRUSH LAYER CUTTING 882.000 0.000
EACH 882.000 2,646.00
3.00000 882.000 2,646.00
0120 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 520.000 0.000
SY 520.000 1,040.00
2.00000 520.000 1,040.00
0125 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
154.00000 0.000 0.00
0130 304-06007 AGGREGATE BASE COURSE (CLASS 6) 93.000 0.000
cY 93.000 3,162.00
34.00000 93.000 3,162.00
0135 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000 0.000
sy 0.000 0.00
1.50000 0.000 0.00
0140 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 2,020.000 559.000
sY 1,461.000 1,461.00
1.00000 2,020.000 2,020.00
0145 506-00212 RIPRAP (12 INCH) 1,473.000 332.000
cy 1,141.000 57,050.00
50.00000 1,473.000 73,650.00
0150 506-00218 RIPRAP (18 INCH) 36.000 36.000
cY 0.000 0.00
55.00000 36.000 1,980.00
0153 601-01025 CONCRETE CLASS B (MISCELLANEOUS) MCR #3 2.000 0.000
cy 2.000 1,600.00
800.00000 2.000 1,600.00
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PCN: 15326-BID ESTIMATE RUN 05/11/2007
PROJECT: STA 0661-009 ESTIMATE NO: 0002 06:09:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 603-01600 60 INCH REINFORCED CONCRETE PIPE 152.000 120.000
LF 32.000 7,040.00
220.00000 152.000 33,440.00
0160 603-05060 60 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0165 607-00005 *END POST 5.000 0.000
EACH 5.000 770.00
154.00000 5.000 770.00
0170 607-00010 *CORNER AND LINE BRACE POST 3.000 0.000
EACH 3.000 561.00
187.00000 3.000 561.00
0175 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 1,016.000 483.000
LF 533.000 2,132.00
4.00000 1,016.000 4,064.00
0180 607-11525 *FENCE (PLASTIC) 1,039.000 1,039.000
LF 0.000 0.00
3.50000 1,039.000 3,636.50
0185 607-60120 *20 FOOT GATE 1.000 0.000
EACH 1.000 412.00
412.00000 1.000 412.00
0190 617-03000 DETOUR CULVERT PIPE 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0191 900-00014 ADDED ITEM (LUMP SUM)/ DETOUR PIPE (SPECIAL) - MCR #4 1.000 0.000
LS 1.000 6,858.00
6,858.00000 1.000 6,858.00
0195 625-00000 *CONSTRUCTION SURVEYING 1.000 0.750
LS 0.250 1,113.75
4,455.00000 1.000 4,455.00
0200 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 10,000.00

25,000.00000 1.000 25,000.00
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PCN: 15326-BID ESTIMATE RUN 05/11/2007
PROJECT: STA 0661-009 ESTIMATE NO: 0002 06:09:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 630-00000 *FLAGGING 323.000 129.000
HOUR 194.000 5,626.00
29.00000 323.000 9,367.00
0210 630-00007 *TRAFFIC CONTROL INSPECTION 29.000 7.000
DAY 22.000 2,904.00
132.00000 29.000 3,828.00
0215 630-00012 *TRAFFIC CONTROL MANAGEMENT 33.000 14.000
DAY 19.000 8,360.00
440.00000 33.000 14,520.00
0220 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 3.000
EACH 2.400 184.80
77.00000 5.400 415.80
0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000 16.500
EACH 13.200 1,452.00
110.00000 29.700 3,267.00
0230 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 3,520.00
4,400.00000 1.800 7,920.00
0235 630-80360 *DRUM CHANNELIZING DEVICE 8.000 4.000
EACH 3.200 105.60
33.00000 7.200 237.60
0240 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 1.000
EACH 0.800 44.00
55.00000 1.800 99.00
0245 630-80380 *TRAFFIC CONE 25.000 12.500
EACH 10.000 90.00
9.00000 22.500 202.50
0250 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15326-BID ESTIMATE RUN 05/11/2007
PROJECT : STA 0661-009 ESTIMATE NO: 0002 06:09:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 700-70016 F/A FUEL COST ADJUSTMENT 484.520 0.000
F A 484.520 484.52
1.00000 484.520 484.52
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0270 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0275 700-70380 F/A EROSION CONTROL 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT § 337,510.02 $ 170,793.92§ 294,620.92
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0280 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0285 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
440.00000 1.000 440.00
0290 700-70220 F/A PHONE SERVICE (LONG DISTANCE) 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT § 3,140.00 $ 0.008$ 3,140.00
PROJECT TOTAL CURRENT AMT $ 340,650.02 $ 170,793.92 $ 297,760.92



